A
Washington State
'7’ Department of Transportation

Field Note Record

Type B Progress Schedule

As of Estimate 23, 80% of the original contract items have been paid.
This FNR pays the remaining $2,000.00
This item is complete.

See attached for additional information.

Contract No. |Station Mile/Line: C/s
9214 n/ n/a
Staked by Date Work Started Date Work Completed Date
n/a 6/30/2018 3/20/2020
Calculated by Date Checked by Date Inspector Date
E. Knudson Mark Lee n/a
4/1/2020 4/1/2020
Iltem 66

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/
Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No. Date Init. Date No.
0066 TYPE B PROGRESS 2 3/20/2020 L.S. 1000.00 872 04/01/20 23
SCHEDULE
0066 TYPE B PROGRESS 4 3/20/2020 L.S. 1000.00 873 04/01/20 23
SCHEDULE
Attachments
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9214 - Lump Sum
Breakdowns Thru Est
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